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Division of Forestry-Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/010-01-2008
Equipment Storage Buildings

$53,000.00 Finney, B.
Fields, J.$0.00 SBC Approved - Awaiting Contra

ON HOLD
9/23/08: Project on hold for further information, may 
possibly be canceled per project manager.
2/29/08: Awaiting documents from Div. of Forestry 
required for preparing review for SFMO

New Construction

1 Project ( Total Budgeted Cost of Projects )$53,000.00

Ellington Agricultural Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/000-01-2007
HVAC Upgrade-Porter Lab

$781,000.00 SSOE, Inc. Johnston, S.
Edwards, B.$687,280.00 Design Development Phase 10/01/08: SDP approved, authorized to proceed to DDP

2/29/08: Design NTP
1/14/08: Design Agreement executed
1/02/08: Contract at Commissioner's office
12/17/07: Design Contract to OBF
11/06/07: Contract is working, has not yet gone to 
Designer
11/07/07:  Project expected to be complete 12/2008

Renovation

100/000-02-2007
Window Replace-Moss Building

$235,000.00 Centric Architects Finney, B.
Edwards, B.$206,800.00 Schematic Design Phase 2/29/08: Design NTP issued

2/29/08: Design Agreement executed
1/07/08: Contract to Designer for signature
12/07:07:  Contract is working, has not yet gone to 
Designer 
11/07/07: Project expected to be complete 11/2008

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,016,000.00

$1,069,000.00Department Totals:  Projects  Valued  at3 ( Total Budgeted Cost of Projects )
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